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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
AMENDMENT 0005

The following changes shall be made to the specifications and plans.

1-SPECIFICATIONS:
A)-*Solicitation, Offer, And Award”, Standard Form 1442 paragraph 13 D: revise 90 to 15

B)-Section 00800 Special Contract Requirements

Paragraph 4 subparagraph b page 59 of 103; Revise paragraph b with the new paragraph below:

“b. Contractor shall take out and maintain Sudden and Accidental pollution coverage for Contractor's
pollution legal liability, including clean up, with a limit of not less than $10 million per occurrence for
bodily injury and property damage liability tailored to the specific exposures as they relate to the
Mitigation Project. The policy shall be on an occurrence form and shall provide coverage for bodily
injury and damage occurring under water, on land, and airborne.”

Paragraph 4 subparagraph d page 59 of 103; add “New Jersey Turnpike Authority” as an additional
insured.

2-QUESTIONS AND ANSWERS
The following questions and answers are provided for information only. Nothing contained below
amends or revises any provision of the solicitation

The New York District has received questions about the contract

1-Question: Contract drawing G-002, Note #13 the first sentence states “ Heavy equipment used in
grading operation must operate on timber marsh mats.” The remainder of the note requires that there is to
be no equipment on the final grade. The specification section 00800- Special Contract Requirements,
Avrticle 1- Commencement, Prosecution, and Completion of Work, paragraph f, this paragraph indicates
all low ground pressure machines and trucks. Is It the intent of the Corp. to limit travel across the
wetlands to the Timber Marsh mat Roads or would alternate low ground pressure equipment / Haulers be
allowed to traverse the site off the Timber Marsh Mat Roads

Answer: The Timber Marsh Mat Roads as depicted on the drawings and as discussed in Note 2 on Plan
Sheet C-117 (Sheet 19 of 50) are to provide a means of traversing the marsh while protecting the marsh
substrate. As indicated the location of the Timber Marsh Mat Roads are for reference only and may be
adjusted during excavation to provide access for grading and hauling. The use of low ground pressure
equipment during excavation, grading and hauling will most likely require the use of timber mats as well.
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The final intent of Note 13 is to prohibit any mechanized equipment from crossing areas that have been
graded and are ready for planting to eliminate rutting and damage to the planting surface.

2-Question: Addendum #2 under the “Notes for Price Schedule” item #5 states “ If the award of Optional
Items 0002AA — 0002BL does not occur prior to the Notice to Proceed or within 30 days of Notice to
Proceed, 260 calendar days will be added to the completion date of the contract to accomplish the work
covered by the Optional Items”. This statement indicates that the work may be concurrent or it may be
separate, whereas Area “B” is completed after Area “A” is complete. The cost of the project is affected
depending on which way the project is to be let. If area “A” and “B” are concurrent or separate. Please
indicate, if possible, which way to bid.

Answer: Project is to be bid as indicated, base contract with options.

3-Question: Specification section 00800 - - Special Contract Requirements, Article 4, Insurance Procured
by the contractor and the Port Authority, Paragraph B, Indicates that the contractor shall take out and
maintain Pollution Legal Liability Insurance. Pollution Legal Liability Insurance is not a policy that can
be procured unless you are the owner of the property. Pollution Liability Insurance we can provide, the
Legal Liability we cannot. Will the Pollution Liability Insurance suffice for the contract?

Answer: See Amendment No. 5, paragraph revised

4-Question: The project is being bid on January 18, 2006 with 90 days to award. This would take us to
approximately April 18, 2006 for award. The project will require Contracts signing, Mobilization and set
up. Assuming a month to accomplish obtaining signed contracts, mobilize and setup we are looking at
beginning excavation approximately +/- May 18, 2006. The end of the planting season for plugs is July
15, 2006 and there is no fall planting season per the amendment #4. This provides approximately 44
working days to have the excavation complete and the plantings installed. Is this the timeline that the
Corps. Is looking at? | don’t believe that the work can be completed in this time frame.

Answer: While the contract allows 90 days to award, the Government intends to award the contract
within 15 days of receipt of bids See Amendment No. 5 for changes to Standard Form 1442 “Solicitation,
Offer, And Award”.

5-Question: -the 7/15/06 end date for low marsh plantings means the job needs to be done by 6/15/06.
Since the job has a 270 day schedule this conflicts with the planting restriction. If excavation continues to
meet the 270 day schedule and it can not be planted until next spring the marsh area will become
unsuitable for planting at all. It would seem that you need to rethink the schedule to coordinate it with the
landscaping or cost will rise and damage claims will be moving at a fast pace on this job.

Answer: Planting restriction pertains to work within the marsh. Excavation and planting within the
marsh must be completed by July 15". Grading, topsoiling and planting of Placement Areas are
allowable beyond July 15" and is anticipated to include the Fall Planting Season for Trees and Shrubs.
While the contract allows 90 days to award, the Government intends to award the contract within 15 days of receipt
of bids See Amendment No. 5 for changes to Standard Form 1442 “Solicitation, Offer, And Award.

SECTION 00010 - SOLICITATION CONTRACT FORM
The offeror acceptance period has decreased by 75 from 90 to 15.
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(End of Summary of Changes)



